Alpha Magnetic Spectrometer
NASA / DOE

Attendees

Alpha Magnetic Spectrometer
Project Team Tag-up

Minutes
National Aeronautics and
January 5’ 2005 Space Administration
Building 1, Room 966
2:00 - 4:00 pm

CCB members and other attendees are listed in Attachment 1.

Agenda Item 1: Open Paper Management Tool — Open Items Report

o OPMT attached as Attachment 2 is the updated version reflecting all updates and statuses
provided at tag-up

o No new actions were assigned, but modifications were made to existing actions

(0]

Open Item 04-032: Level of detail for the contingency return planning needs to be
discussed. Task assigned to MOD/OZ.

= Per Larissa Arnold/MOD some high level planning of possible contingency return;
more detailed planning not necessary

= Action closed 01/05/05

Open Item 04-049: Present a plan and coordination for AMS TIM's at KSC; FIT test at
KSC. Task assigned to Donna Cox/LMSO & Jack Keifenheim/KSC.

= AMS ready for FIT Test; Test Readiness Review (TRR) scheduled for Wednesday,
January 12 in SSPF 2347 from 8:00 - 9:15 am.

= Action closed 01/05/05.

Open Item 04-059: Determine if the JSC EEE Parts Board needs to review the AMS P/L
electronics parts / processes / documentation. Task assigned to David Kaplan.

= Per David Kaplan if we were building with standard GFE parts we would have a list
of parts, but since we are using European components, a list of parts, material,
screening process, testing at component level and testing at assembly level would
be required to provide analysis for flight assurance/space readiness.

Trent Martin/EA asked if the Parts Board really needed to review the parts list if
they are already being screened?


http://mmptdpublic.jsc.nasa.gov/ams02/ccb_files/presentations/p010505_1.pdf
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Paul Nemeth/LMSO wants to get with Mike Capell/AMS about getting standard
format for inside quality information and precisely define what data is needed from
the AMS collaborators. Trent Martin/EA wants a write-up from Mike Capell/AMS by
March 1, 2005.

Action reassigned to Paul Nemeth/AMS and Mike Capell/AMS.
Open Item 04-115: Investigate to see if we need a FEMA/CIL for AMS. If not, what are we

doing in place of the FEMA/CIL? Task assigned to Paul Nemeth/LMSO & Mike
Fohey/LMSO.

= Presentation to be given at CCB in March 2005.

Open Item 04-116: Extending Magnet Life - Make sure nothing is dumping heat energy
into the vacuum case (is the CAB dumping rejected heat into the VC?) / helium cooling
supply. Task assigned to Craig Clark/LMSO & Joe Burger.

= Craig Clark/LMSO stated that final Cab design is being worked on; will be adding
heat pipes to USS and this will add heat to the Vacuum Case. Continuing to work
to minimize heat to Vacuum Case.

= Action closed 01/05/05.
Open Item 04-117: Extending Magnet Life - Make sure we have the capability to provide

150W of power into the cryo-coolers (-vs- the 100W nominal power). Task assigned to
Craig Clark/LMSO & Joe Burger.

= Craig Clark/LMSO stated that we have the capability to run at 150W per GSFC.
= Action closed 01/05/05.
Open Item 04-118: Extending Magnet Life - Explore the possibility of providing more than

the 150W of power to cryo-coolers and the cost-to-benefit trade. Task assigned to Craig
Clark/LMSO & Susan Brion.

= Craig Clark/LMSO explained that the possibility has been explored. ETH control
electronics does not allow the power to the cryocoolers to go beyond 150W.
System will shut down. No benefit to the process to be able to go beyond 150W.
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= Action closed 01/05/05.

o0 Open Item 04-119: Extending Magnet Life - Explore what else we can do to bias the VC
cold.

= Action 1 - Task assigned to Craig Clark/LMSO and Joe Burger
e Due date changed to 03/31/05

e Per Craig Clark/LMSO explored other options: 1) covering support ribs
with MLI (currently being explored) and 2) cover exposed ribs with silver
teflon (accepted as possibility right now). Note - silver teflon will not be
near handrails.

Leland Hil/LMSO asked if we would need a hazard report? Who do we
need approval from?

Paul Nemeth/LMSO wants to get a defined amount of 'shiny surface' we
can have.

Per Win Reid/NT EVA contact is Amy Hartzel.
Craig Clark/LMSO to supply drawings to Larissa Arnold/MOD and Win
Reid/NT of surfaces to be covered by silver teflon with justification why it
IS needed.

= Action 2 — Task assigned to Steve Harrison/SCL

e Action item closed 01/05/05.

e Craig Clark/LMSO stated that Steve Harrison/SCL stated that a 3° change
in VC affects endurance by 1%. So in theory a 10° change could affect
endurance by approximately 3%. Do we need a new baseline? Old
baseline is 256K.

0 Open Item AMS_02-CDR-05: Update SVP and complete analysis. Task assigned to Chris
Tutt/LMSO.

= Chris Tutt/LMSO stated the SVP is updated. Talked to PEI and they refuse to
closed the RID with no justification. Note: M. Witworth has left the company so V.
Sanders has taken over RID.
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Chris Tutt/LMSO to send PEI responses to Win Reid/NT and Win will work it
through his contact at PEI.

RID and OPMT item will be closed as soon as the Change Request and document
have been approved.

Open Item AMS _02-CDR-11: Provide updates to SSP 57003. Update SSP 57003 and
issue. Task assigned to G. Le/NASA-OM and V. Sanders/Boeing/PEI.

= Reassigned to Tim Urban/LMSO. He has joined the LMSO AMS Project Office.
Action due date changed to 02/15/2005.

Open Item AMS 02-CDR-12: Supply document listing EMI/electrical specs. Task assigned
to Paul Nemeth/LMSO.

= Paul Nemeth/LMSO to ask initiator if this RID can be rolled into RID AMS-CDR-4-
18 and Open Action Item AMS_02-CDR-13.

= Action reassigned to Tim Urban/LMSO.

Open Item AMS_02-CDR-13: Supply EME control plan. Task assigned to Paul
Nemeth/LMSO.

= Tim Urban/LMSO to provide status March 2005.
= Action reassigned to Tim Urban/LMSO.

Open Item AMS 02-CDR-14: Supply wire list and derating details. Task assigned to
Dewey Nguyen/LMSO.

= Changes have been submitted and are under review by Shuttle Avionics
Integration.

Open Item AMS_02-CDR-15: Implement recommendation. Task assigned to Paul
Nemeth/LMSO.

= Changes have been submitted and are under review by Shuttle Avionics
Integration.
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Open Item AMS_02-CDR-16: Implement recommendation. Task assigned to Paul
Nemeth/LMSO.

= Changes have been submitted and are under review by Shuttle Avionics
Integration.

Open Item AMS _02-CDR-17: Implement recommendation. Task assigned to Dewey
Nguyen/LMSO.

= Changes have been submitted and are under review by Shuttle Avionics
Integration.

Open Item AMS_02-CDR-21: Implement recommendation. Task assigned to Dewey
Nguyen/LMSO.

= Changes have been submitted and are under review by Shuttle Avionics
Integration.

Open Item AMS 02-CDR-22: Implement recommendation. Task assigned to Paul
Nemeth/LMSO.

= Changes have been submitted and are under review by Shuttle Avionics
Integration.

Open Item AMS_02-CDR-23: Implement recommendation. Task assigned to Paul
Nemeth/LMSO.

= Changes have been submitted and are under review by Shuttle Avionics
Integration.

Open Item AMS _02-Doc_Review-67: Update JSC 29202 as indicated. Task assigned to
Phil Mott/LMSO.

= The suggestions have been incorporated into the document. Document currently
in internal review at LMSO. Change request (CR) and document will be going
through the AMS Configuration Control Board (CCB) for approval. Once CR and
document have been approved, the RID and action will be closed.

Open Item AMS _02-Doc_Review-68: Update JSC 29095 Part | as recommended. Task
assigned to Ross Harold/LMSO and Paul Nemeth/LMSO.
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= The suggestions have been incorporated into the document. Change request (CR)
AMS-02/D-008 and document are currently before the AMS Configuration Control
Board (CCB) for approval. Once CR and document have been approved, the RID
and action will be closed.

0 Open Item AMS 02-Doc_Review-78: Update JSC 29095 Part |. Task assigned to Ross
Harold/LMSO.

= The above suggestions have been incorporated into the document. Change
request (CR) AMS-02/D-008 and document are currently before the AMS
Configuration Control Board (CCB) for approval. Once CR and document have
been approved, the RID and action will be closed.

Open Discussion

o Trent Martin/EA
0 Next CCB is scheduled for January 19, 2005
= Change Request AMS-02/D-008: Baseline AMS-02 Experiment /Payload
Integration Hardware Interfaces (C-ICD Part I), Revision A will be presented for
approval

0 Spoke about the ESC contract and that Lockheed Martin lost to Jacobs Sverdrup.

= Trent Martin/EA has been speaking with Jacobs Sverdrup to try to pick up as
many Lockheed Martin employees as possible.

o January 2005 Technical Interchange Meeting (TIM) at KSC
o Titusville badging office to be open on Sunday, January 9 from 6 — 10 pm
o0 Splinter Schedule

= Jack Keifenheim/KSC to check current splinter schedule and verify room
availability
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Ammonia & LLSA training on Tuesday, January 11 from 9 -11 am
Trent Martin/EA working on changes to splinter schedule

Paul Nemeth/LMSO want the discussion of Incidental Charging of the Magnet to
be a splinter discussion, not in the main meeting room

John Stanford/NT requested to make QMS Plan presentation, needs about 30mins
in the big meeting room

Larissa Arnold/OD asked if there was telecon capability for the LCC discussion
e Dial in Number — 866-811-4954
e Passcode — 564591

Trent Martin/EA and Jack Keifenheim/KSC to work on the splinter schedule

Trent Martin adjourned meeting at 3:01 pm.

Minutes Approval: %
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National Aeronautics and
Space Administration

Chairman Porter, Steve 281-244-7149

Member Martin, Trent 281-483-3296 44/ A
Member Vaughan, Anne 281-244-0257

Member Conwell, J.J. 281-483-1178

Member Kaplan, David 281-483-3729

Member Reid, Winston 281-226-4809 ] /W/’ W
Member Keifenheim, Jack 321-867-6028 ;
Member Hungerford, Bill ~]  281-218-7022 ﬁd/ ~y ;/ é %
Member Nemeth, Paul 281-333-6116 ‘%Q/ Y
Secretary Cox, Donna 281-333-6468 &MMS Q :
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Position Phone Number
Attendee Amold, Larissa 2614830623 Vi o G D
Attendee Bailey, Chuck 281-244-5093
Attendee Caldwell, Steve 281-333-6263. %{ M
Attendee Capell, Mike
Attendee Clark, Craig 281-333-6779
Attendee Cook, Gene 281-244-8467
Attendee Corbin, Cheryl 281-244-1830
Attendee Cornwell, John 281-483-9164
Attendee Dennett, Peter
Attendee Donahoe, Stan 281-483-4256
Attendee Echols, Ray 256-544-5354
Attendee Elmore, Dave 281-333-7496
Attendee Farner, David 281-333-6481
Attendee Fohey, Mike 281-333-6115
Attendee Gibb, Margaret 281-244-0284
Attendee Harold, Ross A. 281-333-6134
Attendee Harris, Mary 281-483-82661
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Attendee Harris, WiII}am
: ’ /] . )
Attendee Hill, Leland 281-333-6539 %A{ M
Attendee Jeevarajan, Judith 281-483-4528 . 7
Attendee Lear, Dana 281-483-2984
Attendee Lewis, Ruthan 301-286-1694
Attendee Lear, Dana 281-483-2984
Attendee Lewis, Ruthan 301-286-1694
Attendee Miley, Bob 281-266-4968 v elecon
Attendee Miller, Herman 281-333-6342 !
Attendee Morgan, Susan 281-483-4935
Attendee Mott, Phil 281-333-6451
Attendee Munoz, Nancy 281-483-9015
Attendee Orndoff, Evelyne 281-483-9117
Attendee Petri, David 281-483-9622
Attendee Piatek, Irene 281-483-9043
Attendee Rains, George (Ed) 281-244-8111
Attendee Rybicki, Dan 281-244-5181
Attendee Sauceda, Tania 281-244-1612
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. Sighaturéi

Attendee Rybicki, Dan 281-244-5181

Attendee Sauceda, Tania 281-244-1612

Attendee Schoenberg, Rich 281-483-6437

Attendee Schwarz, Roger | 281-483-2378 ,
g /| /7 =~

Attendee Stanford, John 281-483-1347 k

Attendee Stevenson, L. D. 281-244-8890

Attendee Tutt, Chris 281-333-7634 N e

Attendee | Urban, Tim 281-333-6008

Attendee

Attendee

Attendee

Attendee

Attendee

Attendee

Attendee

Attendee

Attendee

Attendee
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Open Items Report

Open Item Number: 04-032 RID Open Date: 7/15/2004 RID Closure Date:
Title: Affected Document:

Intiator(s): Initiator(s) Phone Number:
Description:

RID Disposition: RID Status:

Action Item Information
|

Tuesday, January 04, 2005



Open Items Report

Action Number: 1 Actionee(s): MOD/OZ Phone Number(s):
Action Due Date: 1/14/2005 Action Completion Date:
Action: Level of detail for the contingency return planning needs to be discussed

Action Status: 11/17/04 - redo presentation as part of the KSC TIM
09/29/04 - To hold splinter group on this issueat JSC TIM in October 2004

08/20/04 - Larrissa Arnold spoke with DX/Jill Reisman and UF4.1 MAGIK/John Bussell, below is the following information
that was received on contingency return planning. Nominally, the MAGIK analysis performed for a payload/object is for the
trajectory of taking it out of the payload bay and attaching it to station. For payloads/objects that are left on orbit, it is often
assumed that if the object would have to be put back in the bay it would use the reverse trajectory and therefore the MAGIK
analysis is not performed. Pics and camera views for this reverse trajectory would be known but if any extra berthing cues were
needed they wouldn't nominally be available.

However the additional analysis for contingency return could be performed if the MAGIK personnel were directed to do that.
Also, since it is currently baselined that AMS will return on a shuttle flight, whatever shuttle flight is named for AMS return
would perform the analysis of putting it back in the payload bay.John Bussell did say that in the past this reverse analysis hasn't
been performed much but recently they worked with the ESP-2 personnel to create any extra berthing cues needed if ESP-2
would have to be placed back in the bay on LF-1. DX said, if deemed necessary, for the flight we can have a contingency
procedure that shows pics and camera views for berthing the AMS back in the bay. Nominally this would be the reverse
trajectory of taking AMS out of the bay.

08/11/04 - Larissa Arnold will confirm

08/01/04 - Plan due by 09/18/04

Tuesday, January 04, 2005



Open Items Report

Open Item Number: 04-046 RID Open Date: 8/1/2004 RID Closure Date:
Title: Affected Document:

Intiator(s): Initiator(s) Phone Number:
Description:

RID Disposition: RID Status:

Action Number: 1 Actionee(s): Bill Hungerford Phone Number(s):

Action Due Date: 1/30/2005 Action Completion Date:

Action: Build an integrated logic flow, assembly, and test (LFAT Schedule?) schedule and for the payload at CERN. Include a clear plan for
Quality Control and MRB Authority for the payload integration and assembly at CERN. Ensure that an iterative electrical / functional

test scheme is included to ensure adequate operation of hardware / software before access to that "installed"” crate or detector is no
longer possible.

Action Status: 12/10/04 - Discuss issue at KSC TIM in January 2005; splinter meeting of detectors
11/17/04 - To be discussed at the Integration meeting being held at CERN December 7-9, 2004
08/01/04 - Plan due by 09/18/04; Questionare sent to detector groups to initiate process. Meeting scheduled at CERN Sept 13

and 14, chaired by Giuliano Laurenti, to consolidate and refine inputs from various detector and sub-system groups. Should
result in development of preliminary LFAT Schedule for review at October TIM

Tuesday, January 04, 2005



Open Items Report

Open Item Number: 04-049 RID Open Date: 8/1/2004 RID Closure Date:
Title: Affected Document:

Intiator(s): Initiator(s) Phone Number:
Description:

RID Disposition: RID Status:

Action Item Information
|

Tuesday, January 04, 2005



Open Items Report

Action Number: 1 Actionee(s): Donna Cox/LMSO Phone Number(s): 281-333-6468
Jack Keifenheim/KSC 321-867-6028
Action Due Date: 12/30/2004 Action Completion Date:

Action: Present a plan and coordination for AMS TIM's at KSC; FIT test at KSC

Action Status: 12/10/04 - Jack Keifenheim/KSC will send list of times for training; videos to take about 2-3 hours possibly on Monday at 5pm;
pre-badging on Sunday until 9pm

12/08/04 - Status for email from Sherry Lazado/KSC

Everyone's visit request has been submitted except for the ones listed below where visa information hasn't been provided.
Unfortunately, | don't receive a confirmation until closer to the visit date. As soon as | receive the confirmations, | will forward
to you. To date, there have been no issues brought to my attention that would delay any visit requests already submitted from
being approved. Should anything like that happen, | will let you know immediately.

. Grechko, Alexander

. Guo, Kaihua

. Jinchi, Hao

. Kong, Li

. Kounine, Andrei

. Li, Tibei

. Lin, Yue-Lan

. Lu, Yusheng

. Meng, Qiao

10. Mihul, Alexandru

11. Ni, Jiang

12. Wang, Qiuliang

13. Yu, Yunjia

14. Zhuang, Honglin

O©CoOoO~NOoO Uk WN P

Also, | have submitted extensions to cover the FIT for the names submitted by Donna earlier this week. That extension will be
until 01/28/05.

10/04/04 - Still waiting on list of CERN international visitiors from L. Barrin; S. Lazado at KSC looking into status of NAC
Packages completed in 02/04

Tuesday, January 04, 2005



Open Items Report

08/01/04 - Plan due by 09/18/04; Currently working on list of international visitiors with L. Barrin at CERN; Goal is to have
requests submitted to KSC no later than 11/12/04

Tuesday, January 04, 2005



Open Items Report

Open Item Number: 04-051 RID Open Date: 8/1/2004 RID Closure Date:
Title: Affected Document:

Intiator(s): Initiator(s) Phone Number:
Description:

RID Disposition: RID Status:

Action Number: 1 Actionee(s): OZ/Bob Miley Phone Number(s):

Action Due Date: 2/28/2005 Action Completion Date:

Action: Finalize SSRMS requirements around the AMS-02

Action Status:
12/10/04 - ISS ICD to be released 02/05; question how to get into offical documentation; New status to be provided in January

11/17/04 - Add PIRN/Waiver
09/29/04 - To be discusses at the CCB on 10/27/04
08/11/04 - Needs hazard report

08/01/04 - Plan due by 09/18/04

Tuesday, January 04, 2005



Open Items Report

Open Item Number: 04-055 RID Open Date: 8/1/2004 RID Closure Date:

Title: Affected Document:

Intiator(s): Initiator(s) Phone Number:

Description:

RID Disposition: RID Status:

Action Number: 1 Actionee(s): Chris Tutt/LMSO Phone Number(s): 281-333-7634
Action Due Date: 1/30/2005 Action Completion Date:

Action: Review the composite panel strength testing results and requirements from the Structures Working Group with variability of data and
relative paucity of data.

Action Status: 12/10/04 - Chris Tutt has met with Lockheed Martin SWG; acceptance needs to be by NASA SWG; requested meeting, but has
received no response; send list of issues and what needs letter to Win Reid and John Stanford.

10/05/04 - Chris Tutt setting up meeting with SWG

08/01/04 - Plan due by 09/18/04

Tuesday, January 04, 2005



Open Items Report

Open Item Number: 04-056 RID Open Date: 8/1/2004 RID Closure Date:
Title: Affected Document:
Intiator(s): Initiator(s) Phone Number:
Description:
RID Disposition: RID Status:
Action Item Information

Action Number: 1 Actionee(s): Chris Tutt Phone Number(s):

Bill Hungerford

Paul Nemeth
Action Due Date: 2/28/2005 Action Completion Date:

Action: Provide the plan for Surveillance of Safety Critical assembly and test steps of Collaboration Hardware.

Action Status:

Tuesday, January 04, 2005



Open Items Report

Open Item Number: 04-059 RID Open Date: 8/1/2004 RID Closure Date:
Title: Affected Document:

Intiator(s): Initiator(s) Phone Number:
Description:

RID Disposition: RID Status:

Action Number: 1 Actionee(s): Dave Kaplan Phone Number(s):

Action Due Date: 9/30/2004 Action Completion Date:

Action: Determine if the JSC EEE Parts Board needs to review the AMS P/L electronics parts / processes / documentation.

Action Status: 12/10/05 - Rsponse required by 01/05/05.

09/29/04 - Trent Martin to discuss this action with Dave Kaplan

Tuesday, January 04, 2005



Open Items Report

Open Item Number: 04-069 RID Open Date: 8/4/2004 RID Closure Date:

Title: Affected Document:

Intiator(s): Initiator(s) Phone Number:

Description:

RID Disposition: RID Status:

Action Number: 1 Actionee(s): Leland Hill/LMSO Phone Number(s): 281-333-6539
Chris Tutt

Action Due Date: 5/1/2005 Action Completion Date:

Action: Coordinate closeout photo tasks; Need to verify we get closeout photos before hardware is closed up; Need update the pre-flight
imagery plan

Action Status: 10/05/04- final documentation must be done after Surveillance Plan for Safety Critical Structure

09/29/04 - Draft documentation is complete

Tuesday, January 04, 2005



Open Items Report

Open Item Number: 04-115 RID Open Date: 11/29/2004 RID Closure Date:

Title: Affected Document:

Intiator(s): Initiator(s) Phone Number:

Description:

RID Disposition: RID Status:

Action Number: 1 Actionee(s): Paul Nemeth Phone Number(s): 281-333-6116
Mike Fohey 281-333-6115

Action Due Date: 12/10/2004 Action Completion Date:

Action: Investigate to see if we need a FEMA/CIL for AMS. If not, what are we doing in place of the FEMA/CIL?

Action Status: 12/08/04 - presentation to be given at CCB on January 5, 2005

Tuesday, January 04, 2005



Open Items Report

Open Item Number: 04-116 RID Open Date: RID Closure Date:

Title: Affected Document:

Intiator(s): Initiator(s) Phone Number:

Description:

RID Disposition: RID Status:

Action Number: 1 Actionee(s): Craig Clark/LMSO Phone Number(s): 281-333-6779
Joe Burger

Action Due Date: 3/31/2005 Action Completion Date:

Action: Extending Magnet Life - Make sure nothing is dumping heat energy into the vacuum case (is the
CAB dumping rejected heat into the VC?) / helium cooling supply.

Action Status: 12/08/04 - to be discussed at Cern week of 12/13/04

Tuesday, January 04, 2005



Open Items Report

Open Item Number: 04-117 RID Open Date: RID Closure Date:

Title: Affected Document:

Intiator(s): Initiator(s) Phone Number:

Description:

RID Disposition: RID Status:

Action Number: 1 Actionee(s): Craig Clark/LMSO Phone Number(s): 281-333-6779
Joe Burger

Action Due Date: 3/31/2005 Action Completion Date:

Action: Extending Magnet Life - Make sure we have the capbility to provide 150W of power into the
cryo-coolers (-vs- the 100W nominal power).

Action Status:

Tuesday, January 04, 2005



Open Items Report

Open Item Number: 04-118 RID Open Date: RID Closure Date:

Title: Affected Document:

Intiator(s): Initiator(s) Phone Number:

Description:

RID Disposition: RID Status:

Action Number: 1 Actionee(s): Craig Clark/LMSO Phone Number(s): 281-333-6779
Susan Brion

Action Due Date: 12/31/2004 Action Completion Date:

Action: Extending Magnet Life - Explore the possibility of providing more than the 150W of power to
cryo-coolers and the cost-to-benefit trade.

Action Status: 12/08/04 - needs Susan Brion; Craig Clark needs to send her an email

Tuesday, January 04, 2005



Open Items Report

Open Item Number: 04-119 RID Open Date: RID Closure Date:

Title: Affected Document:

Intiator(s): Initiator(s) Phone Number:

Description:

RID Disposition: RID Status:

Action Number: 1 Actionee(s): Craig Clark/LMSO Phone Number(s): 281-333-6779
Joe Burger

Action Due Date: 12/31/2004 Action Completion Date:

Action: Extending Magnet Life - Explore what else we can do to bias the VC cold.

Action Status: 12/08/04 - to be discussed at Cern week of 12/13/04; to be presented to CCB on 01/05/05.

Tuesday, January 04, 2005



Open Items Report

Action Number: 2 Actionee(s): Steve Harrison/SCL Phone Number(s):
Action Due Date: 1/31/2005 Action Completion Date:
Action: Extending Magnet Life - 10 degree change to VC nominal

Action Status: 12/08/04 - to be discussed at Cern week of 12/13/04; to be presented to CCB on 01/05/05.

Tuesday, January 04, 2005



Open Items Report

Open Item Number: 04-120 RID Open Date: 12/6/2004 RID Closure Date:

Title: Affected Document:

Intiator(s): Initiator(s) Phone Number:

Description:

RID Disposition: RID Status:

Action Number: 1 Actionee(s): Leland Hill/LMSO Phone Number(s): 281-333-6539
Action Due Date: 1/31/2005 Action Completion Date:

Action: Work with all AMS experimenters to close out all open issues associated with the Phase 11 Flight Safety Review Safety Data Package.

Action Status:

Tuesday, January 04, 2005



Open Items Report

Open Item Number: AMS_02-CDR-01 RID Open Date: 5/1/2003 RID Closure Date:

Title: AMS-CDR-1-10: Lack of Safety Information/ Documentation for the Thermal Affected Document: JSC 28792
Control System (TCS)

Intiator(s): H. Flynn/NASA-JSC Initiator(s) Phone Number: 281-483-1198

Description: From the limited information provided in Table E2, it is not possible to determine the safety requirements compliance of the TCS.
Missing infomraiton includes: a system schematic, quality and type of working fluid, brief explanation(s) of the subsystem
Maximum Design Pressure (MDP) determinations, itemized list of each part number/component, etc

RID Disposition: Approved RID Status: Closure Pending Documentation

Action Item Information
Action Number: 1 Actionee(s): Chris Tutt/LMSO Phone Number(s): 281-333-6734
Action Due Date: 1/30/2005 Action Completion Date:

Action: Provide information in Phase Il Safety Data Package and SVP will be updated.

Action Status:

Tuesday, January 04, 2005



Open Items Report

Open Item Number: AMS_02-CDR-04 RID Open Date: 5/1/2003 RID Closure Date:
Title: AMS-CDR-1-14: Lack of EVR Data in CDR Package Affected Document:
Intiator(s): A. Mootty/Boeing PEI Initiator(s) Phone Number: 281-226-4605

Description: The CDR package is lacking data (both design and analysis data) on the AMS-02 EVR accomidations for assessment of roboticss
compatability with SSP 57003 requirements.

RID Disposition: Approved RID Status:

Action Number: 1 Actionee(s): R. Harold/LMSO Phone Number(s): 281-333-6134
Paul Nemeth/LMSO 281-333-6116

Action Due Date: 1/30/2005 Action Completion Date:

Action: AMS will provide all design and analysis data required to meet EVR requirements per SSP 57003.

Action Status:

Tuesday, January 04, 2005



Open Items Report

Open Item Number: AMS_02-CDR-05 RID Open Date: 5/1/2003 RID Closure Date:
Title: AMS-CDR-1-15: AMS-02 Passive Payload Attach System (PAS) Affected Document: N/A
Intiator(s): M. Whitworth/Boeing PEI Initiator(s) Phone Number: 281-226-4234

Description: SSP 57003 para. 3.1.1.2.3 (Design Loads) requires that the PAS/UCCAS interface shall be designed to withstand the interface
loads in Table 3.1.1.2.3-2 combined with the preload defined in paragraph 3.1.3.1.3.1 and the thermal loads derived from
theenvironment defined in paragraph 3.5.1.12. Paragraph 3.5.1.12 states to use 0.2G and 0.4G on orbit load factors. This

analysis used the interface loads and back-calculated the on-orbit load factors which were less than 0.05 Gs. This calculation
method is not appropriate.

RID Disposition: Approved RID Status: Open due to pending action

Action Item Information
Action Number: 2 Actionee(s): C. Tutt/LMSO Phone Number(s): 281-333-7634
Action Due Date: 10/20/2004 Action Completion Date:

Action: Update SVP and complete analysis.

Action Status: 12/08/04 - currently in internal review cyle at Lockheed Martin; to be sent out within 2 weeks to be approved at CCB on
01/05/05.

10/05/04 - SVP updated, still needs signature

Tuesday, January 04, 2005



Open Items Report

Open Item Number: AMS_02-CDR-06 RID Open Date: 5/1/2003 RID Closure Date:
Title: AMS-CDR-1-17: Meteoroid/Orbital Debris Shielding Affected Document: AMS-02 CDR Version 2
Intiator(s): E. Christiansen/NASA Initiator(s) Phone Number: 281-483-5311

Description: Shielding from meteoroid/debris impact is inadequate to meet protection requirements. Shielding of pressurized vessels on AMS-
02 such as the vacuum case and TRD (as well as any other pressure vessel) is required to prevent catastrophic rupture of these
tanks in the event of meteoroid/debris impact which would release high-velocity fragmentscreating a potentially serious safety
issue for on-board crew. The assessd probability of no penetreation (PNP) using specified environment models is 0.97 which is far
below the specified 0.997 PNP requirement. Updating ballistic limit equations and models as described in the forward work plan
does not appear adequate to sho compliance with requirements. Additional or significantly enhanced shieldingwill likely be
necessary to meet safety requirements.

RID Disposition: Approved RID Status: Open - Deferred to next cycle review
Action Item Information

Action Number: 1 Actionee(s): D. Lear/LMSO Phone Number(s): 281-483-2998

Action Due Date: 7/1/2006 Action Completion Date:

Action: Complete analysis and coordinate design of debris shields. To be completed by Phase 111 Safety.

Action Status: Open - Deferred to next cycle review

Tuesday, January 04, 2005



Open Items Report

Open Item Number: AMS_02-CDR-07 RID Open Date: 5/1/2003 RID Closure Date:
Title: AMS-CDR-1-23: Design Reflects Out-Of-Date EBCS Configuraiton Affected Document: SEG39135720
Intiator(s): T.J. Urban/LMSO-ER3 Initiator(s) Phone Number: 281-333-6008

Description: Top level AMS assembly does not show EBCS connector guard and EBCS MLI blanket.

RID Disposition: Approved RID Status: Open

Action Item Information
Action Number: 1 Actionee(s): R. Harold/LMSO Phone Number(s): 281-333-6134
Action Due Date: 12/1/2005 Action Completion Date:

Action: Update AMS-02 assembly drawings.

Action Status:

Tuesday, January 04, 2005



Open Items Report

Open Item Number: AMS_02-CDR-08 RID Open Date: 5/1/2003 RID Closure Date:
Title: AMS-CDR-2-07: Bolt in Sloppy Holes Assured to Take Shear Affected Document: N/A
Intiator(s): B. Ritter/GSFC Initiator(s) Phone Number: 301-286-9022

Description: Bolts attaching the support ring to the conical flange were assumed to transfer shear, even though they are in sloppy holes this is
non-conservative.

RID Disposition: Approved RID Status: Open

Action Item Information
Action Number: 1 Actionee(s): Chris Tutt/LMSO Phone Number(s): 281-333-7634
Action Due Date: 1/30/2005 Action Completion Date:

Action: Work bolt concerns with the SWG.

Action Status:

Tuesday, January 04, 2005



Open Items Report

Open Item Number: AMS_02-CDR-09 RID Open Date: 5/1/2003 RID Closure Date:
Title: AMS-CDR-2-15: Missing Documents - Structural Analysis Affected Document: N/A
Intiator(s): Murthy Pinnamaneni Structures/Boeing Initiator(s) Phone Number: 281-226-5665

Description: The following items were not available in the Data Package: design load factors, dynamic analysis procedure and results. From
2.2.1, AMS Report Outline.doc, Magnetic Strap Analysis and the Coupled Loads Analysis, which are identified to be in “"separate
sections.”” Reports/documents that include: Dynamic Loads Analysis Description; Payload/Shuttle Interface Loads; Trunnion
Deflection; Trunion Misalignment Loads: and Uncertainty Factors Used in the Analysis.

RID Disposition: Approved RID Status: Closure Pending Documentation

Action Item Information
Action Number: 1 Actionee(s): Chris Tutt/LMSO Phone Number(s): 281-333-7634

Action Due Date: 7/1/2006 Action Completion Date:

Action: Update stress report and dynamics analyses reports. To be completed by Phase 111 Safety Data Pack.

Action Status:

_________________________________________________________________________________________________________________________________________________________________________________________________________________]
Tuesday, January 04, 2005



Open Items Report

Open Item Number: AMS_02-CDR-10 RID Open Date: 5/1/2003 RID Closure Date:

Title: AMS-CDR-3-01: Evaluation that Passive UMA Remains Within Its Temperature Affected Document: AMS-02 TCS Presentation
Range

Intiator(s): V. Sanders/Boeing-PEI Initiator(s) Phone Number: 281-226-4266

Description: SSP 57003 requirements 3.1.3.2.3.1 D is not listed as an applicable section. This section requires that the UMA passive half be
maintained within its allowable temperature range of -90 to +190 degress F.

RID Disposition: Approved RID Status: Open

Action Item Information
Action Number: 2 Actionee(s): C. Clark/LMSO Phone Number(s): 281-333-6779
Action Due Date: 1/30/2005 Action Completion Date:

Action: Perform thermal assessment.

Action Status:

Tuesday, January 04, 2005



Open Items Report

Open Item Number: AMS_02-CDR-11 RID Open Date: 5/1/2003 RID Closure Date:
Title: AMS-CDR-3-05: Interface Based on Out-Of-Date EBCS Configuration Affected Document: SSP 57213
Intiator(s): T.J. Urban/LMSO-ER3 Initiator(s) Phone Number: 281-333-6008

Description: Thermal design/analysis based on old EBCS configuration. Impacts:
1. EBCS keep alive heater 5-2 buses @ 50W ea., not 25W.
2. EBCS MLI blanket.
3. EBCS avionics box optical properties.

RID Disposition: Approved RID Status: Open
Action Item Information
Action Number: 1 Actionee(s): G. Le/NASA-OM Phone Number(s):

V. Sanders/Boeing/PEI

Action Due Date: 10/18/2004 Action Completion Date:
Action: Provide updates to SSP 57003. Update SSP 57003 and issue.

Action Status: 10/05/04 - Paul Nemeth to check to see if ICD has been updated

Tuesday, January 04, 2005



Open Items Report

Action Number: 2 Actionee(s): C. Clark/LMSO Phone Number(s): 281-333-6779
Action Due Date: 3/1/2005 Action Completion Date:
Action: Perform analysis.

Action Status:

Tuesday, January 04, 2005



Open Items Report

Open Item Number: AMS_02-CDR-12 RID Open Date: 5/1/2003 RID Closure Date:
Title: AMS-CDR-4-18: Presentation Issues Affected Document: Avionics & ACOP Presentati
Intiator(s): H. Hoang/PEI Initiator(s) Phone Number: 281-226-6054

J. Fu/PEO

Description: The presentation for avionics is not adequate for documentation purpose to show compliance with SSP 57003 requirements.

RID Disposition: Approved RID Status: Open

Action Item Information

Action Number: 1 Actionee(s): Paul Nemeth/LMSO Phone Number(s): 281-333-6116
Action Due Date: 1/30/2005 Action Completion Date:
Action: Supply document listing EMI/electrical specs.

Action Status:

Tuesday, January 04, 2005



Open Items Report

Open Item Number: AMS_02-CDR-13 RID Open Date: 5/1/2003 RID Closure Date:

Title: AMS-CDR-4-20: Power Compatability and EMC Testing Affected Document: Avionics Overview

Intiator(s): H. Hoang/PEI Initiator(s) Phone Number: 281-226-6054
J. Fu/PEO

Description: The EME Control Plan (or equivalent) used to establish the plan for how AMS will be compatable with the ISS EMI requirements
is lacking in the CDR package.

RID Disposition: Approved RID Status: Open

Action Item Information

Action Number: 1 Actionee(s): Paul Nemeth/LMSO Phone Number(s): 281-333-6116
Action Due Date: 10/30/2004 Action Completion Date:
Action: Supply EME control plan.

Action Status:

Tuesday, January 04, 2005



Open Items Report

Open Item Number: AMS_02-CDR-14 RID Open Date: 5/1/2003 RID Closure Date:
Title: AMS-CDR-4-24: No Cable List and Derating Analysis of Cables Affected Document: N/A
Intiator(s): D. Beverly/EEE Initiator(s) Phone Number: 281-483-0250

Description: There is no evidence of wiring or external cable list. The derating of the wire and cables has not been performed.

RID Disposition: Approved RID Status: Open

Action Item Information
Action Number: 1 Actionee(s): D. Nguyen/LMSO Phone Number(s): 281-333-6119
Action Due Date: 10/30/2004 Action Completion Date:

Action: Supply wire list and derating details.

Action Status:

Tuesday, January 04, 2005



Open Items Report

Open Item Number: AMS_02-CDR-15 RID Open Date: 5/1/2003 RID Closure Date:
Title: AMS-CDR-4-25: Connector Designator in AMS-02 Wiring Diagram Affected Document: S1G39136082
Intiator(s): Y. Jaurigue/AG-92-J34B Initiator(s) Phone Number: 281-226-5634

Description: I/F Panel A P6/J6 should be P7/J7 to interface from the Standard Switch Panel (SSP), using the standard mixed cargo harness, to
AMS-02 control electronics per earlier agreement between the customer & USA/NASA (""Proposed STS cabling requirements for
AMS-02"" agreed to October 30, 2001: Danny Irvin, Mariella Hartgerink, Michael Gerlach, and Ed Walters).

RID Disposition: Approved RID Status: Open

Action Item Information

Action Number: 1 Actionee(s): Paul Nemeth/LMSO Phone Number(s): 281-333-6116
Action Due Date: 10/30/2004 Action Completion Date:
Action: Implement recommendation.

Action Status: 10/05/04 - Paul nemeth to check on status of action

Tuesday, January 04, 2005



Open Items Report

Open Item Number: AMS_02-CDR-16 RID Open Date: 5/1/2003 RID Closure Date:
Title: AMS-CDR-4-26: AMS-02 Wiring Schematic Affected Document: S1G39136082
Intiator(s): Y. Jaurigue/AG-92-J34B Initiator(s) Phone Number: 281-226-5634

Description: 1. On sheet 3, i/f panel a connector p6/j6 should be p7/j7 to interface to the ssp via smch cabling per earlier agreement
(""proposed sts cabling requirement for ams-02"" agreed in october 30, 2001: danny irvin, mariella hartgerink, michael gerlach,
and ed walters). Also the emc classification for interface wiring through j6/p6 appears to be rf. Change the shielded pair wires to
twisted pair wires for eo, ho, or ml class wiring - where appropriate. Redlines will be given @ ams-02 cdr avionics splinter.

2. On sheet 3, the interface wiring through i/f panel a connector p5/j5 has two return line when there is only one available on p5
pin 35. Also, the 3 discrete output low signals from the mdm pfl are available on pda connector p5 pins 32, 33 and 34.

3. On sheet 3, the interface wiring through i/f panel a connector j4/p4 is missing a pair of shielded ground wires for rs-422 #1 and
#2. Pin 9 of pda connector p4 is assigned for rs-422 #2 gnd and pin 10 of pda connector p4 is for rs422 #1.

4. On sheet 3, interface wiring from ams-02 rs-422 #1 and #2 through i/f panel a connector j4/p4 to pdip2 p103 /j103 is different
from the “"proposed sts cabling requirement for ams-02"" provided to paul nemeth via e-mail from d. Irvin on 12/07/2001 and
boeing control schematic vs72-config 1 last revised on 11/24/2002. A unique cable will have to be built to support ams-02 rf
requirements.

5. This drawing should show the ams-02/gfe cable required to provide connectivity between ams-02 rs-422 service and t-0
connector j59.

RID Disposition: Approved RID Status: Open

Action Item Information

Tuesday, January 04, 2005



Open Items Report

Action Number: 1 Actionee(s): Paul Nemeth/LMSO Phone Number(s): 281-333-6116
Action Due Date: 10/30/2004 Action Completion Date:
Action: Implement recommendation.

Action Status:

Tuesday, January 04, 2005



Open Items Report

Open Item Number: AMS_02-CDR-17 RID Open Date: 5/1/2003 RID Closure Date:
Title: AMS-CDR-4-28: SPHe Electronics to I/F Panel A, GPC Cable Assembly, W11 Affected Document: SEG39136103
Intiator(s): Y. Jaurigue/AG-92-J34B Initiator(s) Phone Number: 281-226-5634

Description: Sheet 2 of the above documents has two return lines when there is only one available on J5 mating Connector P5 Pin 35. Interface

from the MDM PF1 which provides 3 discrete output low signals to the AMS-02 control electronics are available on connector P5
Pins 32, 33, and 34.

RID Disposition: Approved RID Status: Open

Action Item Information
Action Number: 1 Actionee(s): D. Nguyen/LMSO Phone Number(s): 281-333-6119
Action Due Date: 1/31/2005 Action Completion Date:

Action: Implement recommendation.

Action Status:

Tuesday, January 04, 2005



Open Items Report

Action Number: 2 Actionee(s): Bill Hungerford Phone Number(s):
Action Due Date: 1/31/2005 Action Completion Date:
Action: Interface definition for control electronics to Vacuum Vent Valve

Action Status:

Tuesday, January 04, 2005



Open Items Report

Open Item Number: AMS_02-CDR-21 RID Open Date: 5/1/2003 RID Closure Date:
Title: AMS-CDR-4-32: Missing Documents - Avionics Affected Document: N/A
Intiator(s): Y. Jaurigue/AG-92-J34B Initiator(s) Phone Number: 281-226-5634

Description: From the Flight Avionics Drawing Index, the following items were not available for review in the data package: 39136117 ROEU
Connector Panel (Panel A), 39136118 ROEU Connector Panel Bracket (EW, YJ).

RID Disposition: Approved RID Status: Open

Action Item Information

Action Number: 1 Actionee(s): Paul Nemeth/LMSO Phone Number(s): 281-333-6116
Action Due Date: 11/15/2004 Action Completion Date:
Action: Implement recommendation.

Action Status: 11/18 - check status of action item on 11/29/04

Tuesday, January 04, 2005



Open Items Report

Open Item Number: AMS_02-CDR-22 RID Open Date: 5/1/2003 RID Closure Date:
Title: AMS-CDR-4-33: RS422 DDRS-02/PDIP Cable Assembly Affected Document: SED39136111
Intiator(s): Y. Jaurigue/AG-92-J34B Initiator(s) Phone Number: 281-226-5634

Description: 1. The “"GND"" Pin for PDIP2 on connector P105 will mate with connector J105 pin 7.
2. Please see RID (boeing tracking number) “"Boeing-14 RID AFD AMS-02 wiring Schematic™” against SID39136110. The
communication flow in the above document is unclear via the end to end interface nomenclatures. The RS-422 transmit and
receive signal can be misinterpreted by the payload (AMS-02) and result in a last minute payload wiring.
Please note there is a concern regarding the second RS-422 interface from PDIP2 P105 to PDIP1 j4 which can potentally
interfere with a shared use of the ku-band signal processor. It is preferred that only the required signal interface to PDIP1 J4 is

used. If the high data rate digital data input of the ku-band signal proccessor is required per SIG39136083, use connector J4
(mating connector for P4) on PDIP1 Pin 15 and 16.

RID Disposition: RID Status: Open

Action Item Information

Action Number: 1 Actionee(s): Paul Nemeth/LMSO Phone Number(s): 281-333-6116
Action Due Date: 10/30/2004 Action Completion Date:
Action: Supply EME control plan.

Action Status: 11/18 - check status of action item on 11/29/04

Tuesday, January 04, 2005



Open Items Report

Open Item Number: AMS_02-CDR-23 RID Open Date: 5/1/2003 RID Closure Date:
Title: AMS-CDR-4-34: RS422 T-0/PDIP Cable Assembly Affected Document: SED39136112
Intiator(s): Y. Jaurigue/AG-92-J34B Initiator(s) Phone Number: 281-226-5634

Description: 1. The “"GND"" Pin for PDIP2 on connector P105 will mate with connector J105 Pin 7. Also, the gnd wire routed to connector P4
is inconsistence with drawing SID39136110, which routes the same wire to P103.

2. Please see rid for SID39136110. The communication flow in the above document is unclear via the end to end interface
nomenclatures. The RS-422 transmit and receive signal can be misinterpreted by the payload (AMS-02) and result in a last minute
payload wiring.
Please note there is a concern regarding the second RS-422 interface from PDIP2 P105 to PDIP1 J4 which can potentally
interfere with a shared use of the ku-band signal processor. It is preferred that only the required signal interface to PDIP1 J4 is
used. If the high data rate digital data input of the ku-band signal proccessor is required per SIG39136083, use connector J4
(mating connector for P4) on PDIP1 Pin 15 and 16.
Also, it is recommended that pin to pin interface from PDIP2 P105 to P103 be as follows:

PDIP2 P105-3,7,6,5,12,13,10,9,2,1

PDIP P103-3,7,13,12, 5, 6,10, 9,2,1

RID Disposition: Approved RID Status: Open

Action Item Information

Tuesday, January 04, 2005



Open Items Report

Action Number: 1 Actionee(s): Paul Nemeth/LMSO Phone Number(s): 281-333-6116
Action Due Date: 10/30/2004 Action Completion Date:
Action: Implement recommendation.

Action Status: 11/18 - check status of action item on 11/29/04

Tuesday, January 04, 2005



Open Items Report

Open Item Number: AMS_02-Doc_Review-67 RID Open Date: 6/24/2004 RID Closure Date:
Title: Updates to JSC 29202 Affected Document: JSC 29202
Intiator(s): T. Martin/LMSO Initiator(s) Phone Number: 281-333-6114

Description: Vacuum Case ICD changes (JSC-29202B)
1. Change JSC Directorate.

2. Remove Ken Bollweg, J.R. Bates, J. Ross, and Professor K. Lubelsmeyer on signature pages. Add Trent Martin, Steve Porter,
Robin Stafford Allen, and (?? for Aachen).

3. Update Figure 1.2-1, AMS-02 Payload and Experiment

4. Update Figures 2.1-1 and 2.1-2, AMS-02 Payload and Experiment Coordinate Axis and Origin (Note: There are no changes to
the dimensions. These models are over 2 years old and out of date)

5. Update Figure 2.2.1-2, Vacuum Case Cross-Section. Dimensions have not changed but figure already exists that contains a
better representation of the magnet and helium tank.

6. Update Figure 2.2.1-5, O-Ring Groove Detail. Remove o-ring or show compressed. Remove ““Note: All dimensions are TBD
pending the results of the small scale o-ring test.”

7. Update strap port details in Figures 2.2.3-4 through 2.2.3-7 based on assembly issues during the Denver dynamic tests. (These
changes were already made on the Vacuum Case drawings)

8. Update the feed thru port callouts on Figures 2.2.4-1 through 2.2.4-3. The locations have not changed.

9. Rename section 2.2.7 from Cryo Service Port to SFHe Tank Fill Port. Update text to remove references to Cryocoolers in this
section.

10. Update section 2.2.8 and figures to reflect the new SFHe Tank Fill Port. This will include both flight and ground
configurations. All other keep in/out zones have not changed.

Tuesday, January 04, 2005



Open Items Report

11. Update section 2.2.9 and figures. Several generic holes were removed due to redesign after weight increase.

12. Update section 2.2.11.3 and figures. Several generic holes were removed due to redesign after weight increase.
13. Update section 3.1 to add more detail on the assembly of the cold mass/cmr to the vacuum case.

14. Update section 3.1.2, Strap System.

15. Update section 3.2, Assembly procedure between VC and ACC.

16. Update section 3.3, Assembly procedure between VC and Tracker.

17. Update section 4.0, Vacuum Case vacuum and test requirements.

18. Update document per the attached changes (Vacuum Case ICD Changes.doc)

RID Disposition: Approved RID Status: Open due to pending action

Action Item Information
Action Number: 1 Actionee(s): P. Mott/LMSO Phone Number(s): 281-333-6451
Action Due Date: 9/30/2004 Action Completion Date:

Action: Update as indicated

Action Status:

Tuesday, January 04, 2005



Open Items Report

Open Item Number: AMS_02-Doc_Review-68 RID Open Date: 6/24/2004 RID Closure Date:
Title: Update to 8.2.1 Operations Procedures Description Affected Document: JSC 29095 Part |
Intiator(s): L. Arnold/NASA-DO5 Initiator(s) Phone Number: 281-483-0623

Description: Inadequately describes the procedures that will be developed for flight operations.

RID Disposition: Approved RID Status: Open due to pending action

Action Number: 1 Actionee(s): R. Harold/LMSO Phone Number(s): 281-333-6134
P. Nemeth/LMSO 281-333-6116

Action Due Date: 10/29/2004 Action Completion Date:

Action: Update as recommended.

Action Status: 11/17 - Paul Nemeth to contact the initiator

Tuesday, January 04, 2005



Open Items Report

Open Item Number: AMS_02-Doc_Review-78 RID Open Date: 6/24/2004 RID Closure Date:
Title: 1CD/Roles and Responsibilities Affected Document: JSC 29095
Intiator(s): R. Schwarz/NASA-EA2 Initiator(s) Phone Number: 281-483-2378

Description: Organizational roles and responsibilities defined in the ICD JSC 29095 parts | and Il do not match draft update of the AMS
Project Management Plan JSC 27296. ICD Section 3 - JSC PIB is referenced - needs updated (check other references of PIB)

RID Disposition: Approved RID Status: Open due ot pending action

Action Item Information
Action Number: 1 Actionee(s): R. Harold/LMSO Phone Number(s): 281-333-6134
Action Due Date: 8/30/2004 Action Completion Date:

Action: Update ICD

Action Status: 12/08/04 - to be sent out for review in two weeks; to be presented at CCB 01/05/05

11/17 - Review Part | of ICD

Tuesday, January 04, 2005





